



Office of the  
**Coordinator-General**

Our ref: DGC19/935

**24 SEP 2019**

Mr Craig Francis  
General Manager – Commercial Finance  
Genex Power Limited  
GPO Box 4626  
SYDNEY NSW 2001

Email: [REDACTED]

Dear Mr Francis

Thank you for your letter of 3 September 2019 indicating the need to amend timing for some conditions in the Coordinator-General's evaluation report for the Kidston Pumped Storage Hydro project.

I note that the evaluation report (Appendix 1, Schedule 1, Table 1; referred to by conditions B2-B5) requires that the final location of the KPH1 release point be notified to the agency with jurisdiction (the Department of Environment and Science) by 30 September 2019.

I agree to your request to extend the date by which the final location of the KPH1 release point be notified to 30 June 2020 with the understanding that the project schedule has been delayed. I note that you will meet the intent of the requirements as early as possible, and prior to any discharges to the Copperfield River.

If you require any further information, please contact [REDACTED], A/Project Manager, Coordinated Project Delivery, Office of the Coordinator-General, Department of State Development, Manufacturing, Infrastructure and Planning on [REDACTED] or [REDACTED], who will be pleased to assist.

Yours sincerely

Sonya Booth  
**A/Assistant Coordinator-General  
Coordinated Project Delivery**

1 William Street  
PO Box 15517 City East  
Queensland 4002 Australia  
Telephone +61 7 3452 7100  
www.dsdmip.qld.gov.au  
ABN 29 230 178 530