
ID Task Name Duration Start
1 Pre-construction Activiites 173 days Wed 10/1/03
2 EIS approval 0 days Wed 10/1/03
3 Procurement of permits/licences 63 days Mon 10/6/03
4 Detailed design 105 days Mon 11/3/03
5 Procurement of construction services 85 days Mon 2/2/04
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