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LAYDOWN LOCATION STRATEGY
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CONSTRUCTION LAYDOWN
MT ISA

Tower Conductor Cable 112 Towers x 500m x 6C + 
2OPGW = 448,000m

Conductor Drums (2500m)
448,000m/2500m = 180 Drums 
@ 75% Storage = 135 Drums 
(round 135)

 Line Hardware and Pallet Laydown 135 Drum x 0.50 = 68 Areas 
(round 70)

Mt Isa

Office & 
Laydown

Mt Isa
Substation

Additional
Laydown
(Tower)

Cable Drum Laydown

Transmission Line

Substation Equipment

Laydown

175m

230m

 20°46'7.24"S; 139°29'6.18"E 
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CONSTRUCTION LAYDOWN
WOODSTOCK SUBSTATION

6SP146633

 20°10'59.78"S; 140°19'24.63"E
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CONSTRUCTION LAYDOWN
SELWYN SUBSTATION
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CONSTRUCTION LAYDOWN
DAJARRA SUBSTATION
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Dajarra Substation
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CONSTRUCTION LAYDOWN
PHOSPHATE HILL
WOODYA SUBSTATION
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CONSTRUCTION LAYDOWN
FLINDERS SUBSTATION
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