


PHASE 2

1. ESTABLISH ENVIRONMENT CONTROLS.
2. CONSTRUCT WALL 6 TEMPORARY SHEET PILE WALL FROM SHORELINE CH 0.00 TO CH 700.00. PILING FROM BARGE.
3. CONSTRUCT TEMPORARY BUND FROM SHORELINE TO CONNECT TO WALL 6 AT CH 700.00.
4. CONSTRUCT STORMWATER DIVERSION TO AREA 1.
5. DEWATER AREA 1.
6. DRY EXCAVATE MARINA BASIN IN AREA 1.
 - STOCKPILE TOP 5m OF SOFT MATERIAL ADJACENT TO SHUTE HARBOUR ROAD
 - EXCAVATE MATERIAL TO A DEPTH OF APPROXIMATELY 7.5m BELOW SOFT MATERIAL.
 - DRY, PLACE AND COMPACT EXCAVATED MATERIAL RECLAMATION AREA 1.
7. ENVIRONMENT CONTROL MEASURES INCLUDING, SILT CURTAINS, THE TEMPORARY BUND AND WALL 6 ARE REQUIRED FOR THE CONSTRUCTION TO MEET ENVIRONMENT MANAGEMENT REQUIREMENTS.
8. ENVIRONMENT CONTROL MEASURES INCLUDING WATER QUALITY TREATMENT PONDS AND TESTING ARE REQUIRED FOR THE WORKS TO AREA 1.
9. CONSTRUCT WALL 1 REVTMENT WALL CH 0.00 TO CH 600.00.

PHASE 2 PLAN
SCALE 1:2000

LEGEND:

- EXISTING LEASE BOUNDARY
- PROPOSED LEASE BOUNDARY
- CONSTRUCTION PHASE 2



DATE PLOTTED: 15 October 2008 - 10:03am

© Cardno (Qld) Pty Ltd All Rights Reserved 2005
 Copyright in the whole and every part of this drawing belongs to Cardno (Qld) Pty Ltd and may not be used, sold, transferred, copied or reproduced in whole or in part in any manner or form or on any media, to any person other than by agreement with Cardno (Qld) Pty Ltd
 This document is produced by Cardno (Qld) Pty Ltd solely for the benefit and use by the client in accordance with the terms of the relevant Cardno (Qld) Pty Ltd does not and shall not assume any responsibility or liability whatsoever to any third party arising out of its use or reliance by third party on the content of this document

DESIGNED: *SK*
 DRAWN: *EP*
 CHECKED: *SL*
 RECOMMENDED: PROJ. MAN. *J.P. McKeown*
 APPROVED: PROJ. MGR. *J.P. McKeown*
 RPEQ: 1470

A1 DATUM: A.H.D.

 Cardno (Qld) Pty Ltd
 Level 1, 5 Gardner Close, Milton 4064
 P.O. Box 388, Toowong 4066.
 Email: cardno@cardno.com.au
 ACN: 051 074 992

OFFICES: TELEPHONE FAX
 Brisbane (07) 3369 9822 (07) 3369 9722
 Sydney (02) 9416 8233 (02) 9416 6529
 Gold Coast (07) 5539 9333 (07) 5538 4647
 Sunshine Coast (07) 5443 2555 (07) 5443 5642
 Townsville (07) 4772 1166 (07) 4721 2508
 Hervey Bay (07) 4124 5455 (07) 4124 5155
 Central Coast (02) 4323 2558 (02) 4324 3251
 Melbourne (03) 9818 7755 (03) 9818 7033
 Rockhampton (07) 4924 7500 (07) 4926 4375
 Toowoomba (07) 4637 8122 (07) 4637 8155

| | | | |
|---|--|-----------------|-----|
| SHUTE HARBOUR MARINA DEVELOPMENT | | DATE: 1-08-2008 | Rv. |
| SHUTE HARBOUR MARINA CONSTRUCTION PHASE 2 | | DRAWING No: | |
| 7900/48/01-402 | | A | |