
STAGE 1

1. PUP RELOCATIONS.

2. RELOCATE PLATFORM 10 ACCESS VIA WALKWAY

BRIDGE TO OBSERVATION DECK.

3. CLOSE ACCESS TO LOWER SERVICE ROAD, PILE

AND DECK OVER THROUGH LANES.

4. UNDERPIN EXISTING RAMP ROAD DECK (ACCESS

TO PARKLANDS BOULEVARD).

5. REINSTATE SERVICE ROAD WESTBOUND LANE.

STAGE 2

1. PILE NORTH SIDE OF SHAFT.

2. DECK OVER, LEAVING EXCAVATION VOID

(=ESCALATOR OPENING).

STAGE 3

1. ERECT ACOUSTIC SHED.

2. EXCAVATE SHAFT TO RAIL LEVEL.

3. CAVERN EXCAVATION - HEADING AND BENCH.
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